ANNIE1-electronics-design - Task #10462

Task # 10449 (Assigned): HV pickoff & signal splitter

Task # 10457 (Assigned): Design and build full sized pickoff/splitter board
Order components for full-sized pickoff/splitter board
10/09/2015 03:18 PM - Jonathan Eisch

Status: Closed Start date: 10/22/2015
Priority: Normal Due date: 12/18/2015
Assignee: Jonathan Eisch % Done: 100%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

History

#1 - 12/17/2015 05:19 PM - Jonathan Eisch
- Due date changed from 11/05/2015 to 12/18/2015
- % Done changed from 0 to 90

All components ordered and delivered Dec. 16. Some spares components still need to be ordered.

#2 - 12/18/2015 02:41 PM - Jonathan Eisch
- Status changed from Assigned to Closed

- % Done changed from 90 to 100

Ordered final components.

#3 - 12/21/2015 01:03 PM - Jonathan Eisch

Parts delivered Dec. 21
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